

ACTIVITY (Note: bold capital X's highlight public involvement components of project)	Oct-06	Nov-06	Dec-06	Jan-07	Feb-07	Mar-07	Apr-07	May-07	Jun-07	Jul-07	Aug-07	Sep-07	Oct-07	Nov-07	Dec-07	Jan-08	Feb-08	Mar-08	Apr-08	May-08	Jun-08
<b>Establish Countywide Zoning Workplan</b>																					
Presentation of proposed work plan				x																	
Planning Bd, BCC & Planning Dept convene public meeting to evaluate and adopt work plan				<b>X</b>																	
<b>Create Public Involvement Plan</b>																					
Develop initial ideas for public involvement plan				x	x																
Identify key Community Leaders and establish Planning Committees for each planning area				<b>X</b>	<b>X</b>	<b>X</b>	<b>X</b>	<b>X</b>													
Hold initial series of meetings (see zoning resolution/regulations section and land capability and suitability analysis sections below)					<b>X</b>	<b>X</b>	<b>X</b>	<b>X</b>													
Finalize public involvement plan						<b>X</b>	<b>X</b>														
Revise work plan to reflect public involvement plan							x														
<b>Create Zoning Resolution/Regulations</b>																					
Develop preliminary draft resolution/regulations	x	x	x																		
Finish preliminary revisions to 1st draft				x																	
Review 2nd draft zoning resolution/regulations (streamlined version) & relevant provisions of the Growth Policy				x	x																
Hold public meetings regarding zoning in general, interim zoning, the plan for developing permanent zoning and ask for feedback on those topic and in particular what zoning should/should not do (linked to initial meetings in land capability and suitability analysis section)					<b>X</b>	<b>X</b>	<b>X</b>														
Create public review draft zoning resolution/regulations and necessary revisions to the Growth Policy							x	x													
Revise public review draft (may be necessary later in the process)									x	x	x	x									
<b>Develop Land Capability and Suitability Analysis</b>																					
Start research and data collection process					x	x	x														
Hold public meetings about data collection, request feedback including how to assess resources and evaluate areas suitable for development (linked to initial meetings in zoning resolution/regulations section above)						<b>X</b>	<b>X</b>	<b>X</b>													
Create draft land capability and suitability analysis							x	x	x												

<b>ACTIVITY</b> (Note: bold capital X's highlight public involvement components of project)	Oct-06	Nov-06	Dec-06	Jan-07	Feb-07	Mar-07	Apr-07	May-07	Jun-07	Jul-07	Aug-07	Sep-07	Oct-07	Nov-07	Dec-07	Jan-08	Feb-08	Mar-08	Apr-08	May-08	Jun-08
<b>Develop Land Capability and Suitability Analysis, cont'd</b>																					
Present draft land capability and suitability analysis to Planning Board and Planning Committees and evaluate for quality control									X	X											
Modify land capability and suitability analysis										x	x										
<b>Create the Zoning Map</b>																					
Operate trial project(s) with Planning Dept, Planning Bd and Planning Committees to create zoning map									X	X											
Develop zoning map with public in one area of the County											X	X									
Develop zoning maps with public in each planning area - countywide												X	X	X	X						
Reconsider interim zoning													x	x							
Complete the public review draft zoning map through review by public in each planning area													X	X	X						
<b>Adopt Countywide Zoning Resolution/Regulations and Zoning Map</b>																					
Publish draft zoning resolution/regulations and zoning map																x	x				
Convene public hearings																	X	X	X		
Complete revisions																				x	
Convene subsequent public hearings																					X